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Implementation Structure of PMAY (Urban) Mission in J&K  
 

Mission Director PMAY ( U) ïHFA  :  Principal Secretary to Govt., HUDD 

State Nodal Officer PMAY (U)-HFA :  Managing Director, J&K Housing 

Board  

State Nodal Agency   :  J&K Housing Board  
 

Introduction to PMAY -HFA (Urban) Mission:  
 

Housing For All  (Urban) Mission of Prime Ministers Awas Yojana (PMAY) was 

launched by the Honôble Prime Minister on 17th of June, 2015. The underlying objective 

of PMAY is to address the housing shortage in both rural & urban segments of the country 

across the state. The housing shortage in the rural sector of the national economy is 

projected to be around 3 crore dwelling units, whereas the housing requirement in the 

urban sector of the national economy is projected to be 2 crore dwelling units.  

PMAY ï HFA (Urban) Mission aims at addressing the aggregate housing 

demand of the country by 2022.  

All  the 4041 statutory Cities/towns of the country including 80 cities/towns of J&K  State 

as per Census 2011 shall be covered under PMAY ï HFA (Urban) Mission during the 

Mission period 2015-2022.  



I .    Beneficiary Led Individual  House Construction or Enhancement. 

 Assistance to individual eligible families belonging to EWS categories to either 

construct New House or Enhancement of existing house on their own to cover the 

beneficiaries who are unable to take advantage of other components of  PMAY 

Mission. Such families may avail Central Financial Assistance of Rs. 1.5 lakh for 

construction of New houses/Enhancement under the Mission. In addition Rs 0.1666 

Lakh shall be the State Share.   

Ç For eligibility : The beneficiary or any member of his family  should not own a pucca 

house in any part of India.  

Á The adult earning member can be treated as separate household. 

Ç Carpet area of the proposed house should be upto 30 SQM. 

Ç The beneficiary should have ownership of land 

Ç Financial Assistance shall be released in favour of the beneficiaries in 4 four 

construction oriented Installments . 

Ç For Enhancement, the beneficiary should have atleast 1 Pucca Room of 9SQM.  

Four Vertical of PMAY (Urban) Mission  



 

II . ñIn situò Slum Redevelopment (ISSR) 

(Implementing Agency JMC/SMC & Other ULBs) 

ñIn situò slum redevelopment using land as a resource with Private Partnership for providing 

houses to eligible slum dwellers by providing additional FAR/FSI,TDR for making the projects 

viable. Besides, the slum rehabilitation grant of Rs 1 Lakh per house on an average would be 

admissible for all the houses built for eligible slum dwellers. 

III .  Affordable Housing in Partnership (AHP) 

(Implementing Agency JDA/SDA & Other Development Authorities) 

This is supply side intervention, which provides Financial Assistance to EWS housing being 

built with different partnership with State and Cities. Central assistance at the rate of Rs 1.5 

lakh per EWS house would be available for all EWS houses in group housing projects.  



IV. Credit  Linked Subsidy Scheme (CLSS) 

(Implementing Agency JUDA/SUDA & DUDAs) 

The demand side intervention extends the institutional credit flows to the housing needs 

of the EWS, LIG & MIG income groups. Interest subsidy will  be credited upfront 

resulting in reduced EMI. 

Eligibility  criteria  in PMAY (U) for availing Interest Subsidy on Home Loans 

Particulars EWS LIG  MIG ï I  MIG ï II  

Household Income 3 lakhs 3 - 6 lakhs 6 - 12 lakhs 12 -18 lakhs 

Interest Subsidy 6.5 % 6.5 % 4 % 3 % 

Max. Loan Eligible 

for Subsidy 

6 lakhs 6 lakhs Upto 9 lakhs Upto 12 lakhs 

Carpet Area 30 SQm 60 SQM 160 SQM 200 SQM 



 

ü The State Level Sanctioning cum Monitoring  Committee  (SLSMC) has been 

constituted vide Govt. Order No 224-GAD of 2016 dated 15/03/2016  with the Chief 

Secretary of the state as Chairman. 

ü State Level Appraisal Committee (SLAC)  has been constituted vide Govt. order No. 

80 - HUD of 2016 dated 10/03/2016 with Administrative Secretary to Govt. Housing & 

Urban Development Department as  Chairman.   

ü Principal Secretary to Govt., Housing & Urban Development Department is the Mission 

Director of PMAY (Urban) Mission. 

ü J&K Housing Board is Nodal Agency for implementation of Pradhan Mantri Awas 

Yojana (Urban) - Housing For All  Mission in the State. 

ü Managing Director, J&K Housing Board is the State Nodal Officer for PMAY (Urban) 

Mission. 

PMAY - Housing For All (Urban) Mission Structure  



Ç   Total  statuary towns in J&K   80 

Ç   Phase I  (2015)   25 
 

Jammu Division Cities/Towns - Jammu, R.S Pura, Samba, Kathua, Basholi,  Poonch, 

Rajouri, Udhampur, Ramban, Kishtwar, Bhaderwah and Doda. 
 

Kashmir Division Cities/Towns - Srinagar, Ganderbal, Budgam, Anantnag, Bijbehara, 

Shopian, Pulwama, Baramulla, Sopore, Handwara, Kupwar, Leh & Kargil  
 

Ç   Phase II   (2018)   55 

Jammu Division Towns ï Lakhanpur, Hiranagar, Billawar, Parole, Ramgarh, Vijaypur, 

BariBrahamana, Bishnah, Arnia, GhoManhasa, Akhnoor, Jourian, Khore, Sunderbani, 

Nowshera, Thanamandi, Kalakote, Surankote, Reasi, Katra, RamNagar, Chenani, Batote, 

Banihal & Thatri.    
 

Kashmir Division Towns ï DooruVerinag, Kokernag, QaziGund, Mattan, Achhabal, 

Aishmukam, SeerHamdan, Pahalgam, Kulgam, Devsar, Frisal, Yaripora, Tral, Awantipora, 

Khrew, Pampore, Magam, KhanSahib, Charar-I-Sharif, Chadoora, Beerwah, Gulmarg, 

Kunzer, Pattan, Uri,  Wattergam, Bandipora, Sumbal, Hajin & Langate.  

  



Financial Assistance under PMAY (Urban) Mission 

Ç Cost of  DU  Rs 4,59,120/- (plain areas of Jammu division) 

 Rs 5,73,672/- (Kashmir division & hill  towns of Jammu 

division i.e Bhaderwah & Kishtwar) 

  Rs 4,51,009/- (Leh & Kargil towns) 

Ç Total Financial Assistance being made to the beneficiaries is Rs 1,66,666/- 

Ç Central Assistance  Rs 1,50,000/- 

Ç State Assistance  Rs 16,666/-  

Ç The rest of the amount has to be bear by the beneficiary himself. 

Ç This financial assistance is being paid in 4 installment through DBT only on the 

completion of each construction stage. The plinth have to be raised by the beneficiary 

himself using their own resources.   

Ç The house/structure is being Geo-tagged  four times during construction stage at the 

completion of each stage and the payment is being released thereafter.  

 

 



Mode of Payment to Beneficiary 

S. 

No 
Stages of construction 

Percentage of 

Amount to be 

released 

Actual Amount in 

INR (Central  + 

State Share) 

1. On Completion of Plinth  25% Rs 41,666/- 

2. On Completion upto Lintel Level 25% Rs 41,666/- 

3. On Completion of Roof  / Laying of Slab  30% Rs 50,000/- 

4. 

Completion of Bath , WC with Septic tank and 

soakage including electrical / Sanitary fitting , 

paint job etc in all respects 

20% Rs 33,334/- 

  Total 100% 1,66,666/- 



Component Wise Status of Housing Demand in 25 Towns of Phase I  

Sr.  

No 
Name of Vertical 

Tentative 

Demand 

Jammu  

Division 

Kashmir 

Division 

1. Beneficiary Led Construction (BLC) 26702 6730 19972 

2. Affordable Housing in Partnership (AHP) 13100 2900 10200 

3. Credit Link Subsidy Scheme (CLSS) 24523 10156 14367 

4. In-Situ Slum Redevelopment (ISSR) 4583 1483 3100 

Total 68908 21269 47639 



S. 

No 
Town Demand 

No of 

beneficiaries 

already 

approved 

No of beneficiaries 

approved  on 27th 

Feb 2019  

Total  Pending 

1   R S Pora 369 294 75 369 0 

2   Samba 253 193 60 253 0 

3   Kathua 618 554 64 618 0 

4   Poonch 322 235 87 322 0 

5   Bhaderwah 330 287 43 330 0 

6   Ramban 146 134 12 146 0 

7   Rajouri 635 575 60 635 0 

8   Doda 451 376 75 451 0 

9   Basholi 193 158 35 193 0 

10   Kishtwar 163 163  0 163 0 

11   Udhampur 750 615 84 699 51 

12   Jammu 2500 356 334 690 1810  

Total Jammu 

Division 
6730 3940 929 4869 1861 

Status of Housing Demand & Approved Projects of Phase I of Jammu Division. 



S. No  Town Name  Demand  

No of 

beneficiaries 

already 

approved 

No of 

beneficiaries 

approved  on 27th 

Feb 2019 

Total  Pending 

1   Badgam 619 619 0 0 0 

2   Baramulla 1720 1220 500 1720 0 

3   Sopore 3250 3250 0 0 0 

4   Ganderbal 627 349 50 399 228 

5   Kupwara 880 538 335 873 7 

6   Handwara 1217 902 315 1217 0 

7   Pulwama 621 529 0 529 92 

8   Shopian 728 400 100 500 228 

9   Anantnag 2899 1249 94 1343 1556 

10   Bijbhera 650 368 60 428 222 

11   Srinagar 5764 3109 2655 5764 0 

Kashmir Div.  18975 12533 4109 16642 2333 

1   Leh 319 319 0 319 0 

2   Kargil 678 678 0 678 0 

Ladakh Div. 997 997 4109 997 0 

Total  State 26702 17470 5038 22508 4194 

Status of Housing Demand & Approved Projects of Phase I of  Kashmir  & Ladakh 

Division. 



Progress of sanctioned project under BLC component of Jammu Division 

S. No  Town Name  

 No of   

Houses 

Approved  

MIS   

Status  

Geo- 

tagging 

Status  

 Houses  

under 

Construc

tion  

 Houses at different stages of Construction   

Not   

Started   

 
Started   Foundation   Lintel  Roof  Completed   

1 R S Pora 294 291 284 210 61 12 52 64 21 84 

2 Samba 193 169 145 109 18 24 23 38 6 84 

3 Kathua 554 534 495 321 95 96 57 57 16 233 

4 Poonch 235 234 160 140 33 22 18 54 13 95 

5 Bhaderwah 287 282 219 165 38 51 26 44 6 122 

6 Ramban 134 133 118 90 22 18 15 28 7 44 

7 Rajouri 575 539 423 213 53 52 36 65 7 362 

8 Doda 376 334 247 141 38 42 25 36 0 235 

9 Basholi 158 139 90 73 19 38 13 3 0 85 

10 Kishtwar 163 152 140 84 26 14 19 25 0 79 

11 Udhampur 615 397 371 138 72 26 13 24 3 477 

12 Jammu 356 344 310 246 98 64 41 43 0 110 

Jammu Division  3940 3548 3002 1930 573 459 338 481 79 2010 



Progress of sanctioned project under BLC of Kashmir Division & Ladakh Division. 

S. No  Town Name  

 No of   

Houses 

Approved  

MIS   

Status  

Geo- 

tagging 

Status  

 Houses  

under 

Construct

ion  

 Houses at different stages of Construction  

Not   

Started   Started  

 

Foundati

on   

Lintel  Roof  Completed   

1   Badgam 619 619 430 408 81 187 71 64 5 211 

2   Baramulla 1220 992 651 622 183 124 134 136 45 598 

3   Sopore 3250 2117 1648 1017 405 373 104 100 35 2233 

4   Ganderbal 349 329 144 107 29 42 34 2 0 242 

5   Kupwara 538 431 115 113 62 15 13 23 0 425 

6   Handwara 902 832 644 299 109 90 53 46 1 603 

7   Pulwama 529 526 290 189 54 40 15 78 2 340 

8   Shopian 400 399 197 154 47 45 28 34 0 246 

9   Anantnag 1249 918 551 540 322 88 38 85 7 709 

10   Bijbhera 368 342 207 195 67 30 21 68 9 173 

11   Srinagar 3109 2715 1900 1612 432 408 257 422 93 1497 

Kashmir Div.  12533 10220 6777 5256 1791 1442 768 1058 197 7277 

1   Leh 319 214 150 54 16 11 10 13 4 265 

2   Kargil 678 677 339 271 38 8 39 145 41 407 

Ladakh Div. 997 891 489 325 54 19 49 158 45 672 

Total  State 17470 14659 10268 7511 2418 1920 1155 1697 321 9959 



Town wise expenditure &  payments made to Beneficiaries at different construction stages under 

BLC Component 

Financial Status of Approved Projects   

Sr. 

No. 

Name of the  

Town 

1st Installment 

stands Released 

 2nd Installment 

stands Released 

 3rd Installment 

stands Released 

 4th Installment 

stands Released 

Total Amount 

Disbursed 

1   R.S.Pura 146 140 83 23 159.54 

2   Samba 71 49 32 8 66.73 

3   Kathua 204 104 59 12 158.00 

4   Poonch 107 84 66 13 116.91 

5   Bhaderwah 126 76 52 3 111.16 

6   Ramban 58 37 29 0 54.08 

7   Rajouri  156 109 70 8 148.04 

8   Doda 94 58 37  0 84.33 

9   Basholi 48 12 1 0 25.50 

10   Kishtwar   56 45 25 0 54.16 

11   Udhampur 61 40 24 3 53.11 

12   Jammu 134 77 41 0 102.90 

 Total  

Jammu Division 
1253 814 513 70 1120.16 

Rs in Lakhs 



S.No 
Name of the 

Town 

No. of Benf. For 

which Ist 

Installment Stands 

Released 

No. of Benf. For 

which 2nd 

Installment Stands 

Released 

No. of Benf. For 

which 3nd 

Installment Stands 

Released 

No. of Benf. For 

which 4th 

Installment 

Stands Released 

TOTAL 

1 Budgam 327 108 54 2 206.83 

2 Baramulla 493 337 227 73 515.25 

3 Sopore 373 104 100 35 260.41 

4 Ganderbal 50 22 0 0 30.00 

5 Kupwara 33 24 14 3 31.67 

6 Handwara 110 57 18 0 77.58 

7 Pulwama 93 59 0 0 63.33 

8 Shopian 86 50 0 0 56.67 

9 Anantnag 211 131 93 11 185.83 

10 Bijbhera 125 101 74 19 121.25 

11 Srinagar 1237 891 747 107 1310.74 

12 Leh 35 26 16 4 34.75 

13 Kargil 190 180 120 15 219.75 

 Total of Kashmir 

Division 
3363 2090 1463 269 3113.80 

State Total  4616 2904 1976 339 4233.96 

Financial Status of Approved Projects   

Town wise expenditure &  payments made to Beneficiaries at different construction stages under 

BLC Component Rs in Lakhs 



Status of Other Components of PMAY (Urban) Mission 

II . In-Situ Slum Redevelopment (ISSR) 

( Implementing Agency JMC / SMC & Other ULBs) 

S. No Name of the City / Town Identified beneficiaries 

1. Srinagar 2500 

2. Jammu 1082 

3. Anantnag 350 

4. Baramulla 250 

5. Udhampur 401 

  Total 4583 

ü  No  DPR have ben prepared under this component till date 



Status of Other Components of PMAY (Urban) Mission 

III . Affordable  Housing In Partnership (AHP) 

( Implementing Agency JDA / SDC & Other Development Authorities) 

S. No Name of the City / Town Identified Beneficiaries 

1. Srinagar 9500  

2. Jammu* 2900  

3. Anantnag 400 

4. Baramulla 300 

  Total 13100 

ü The Ministry  of Housing &  Urban Affairs,  Govt. of India  in its 37th CSMC Meeting has approved 

the 4 Projects of Jammu  Development Authority  for the construction of 1008 DU/flats.  
 



Status of Other Components of PMAY (Urban) Mission 

IV. Credit Linked Subsidy Scheme 
( Implementing Agency:  JUDAs / DUDAs) 

S. No. Name of District Sponsored Sanctioned 

1 Srinagar 490 71 

2 Ganderbal 35 5 

3 Budgam 133 62 

4 Anantnag 150 54 

5 Kulgam 127 90 

6 Pulwama / Shopian 383 121 

7 Baramulla / Bandipora 479 197 

8 Kupwara 314 70 

9 Leh 44 0 

10 Kargil 34 3 

  Total Kashmir Division 2189 673 



Status of Other Components of PMAY (Urban) Mission 

IV. Credit Linked Subsidy Scheme 
( Implementing Agency:  JUDAs / DUDAs) 

S. No. Name of District Sponsored Sanctioned 

13 Jammu 201 59 

14 Samba 25 12 

15 Kathua 9 2 

16 Udhampur 27 15 

17 Reasi 17 6 

18 Doda 6 2 

19 Kishtwar 5 2 

20 Ramban 17 4 

21 Rajouri 46 11 

22 Poonch 58 2 

  Total Jammu Division 411 115 

State Total 2600 788 



69 DPRs for 54 towns of Phase II,  involving of 10296 beneficiaries (9915 New and 381 

Enhancement) have been prepared under BLC component of HFA. 

Phase-II of PMAY (Urban) Mission  

S.No Name of the Town 
No. of benf. approved  under BLC in 

HFAPoA 

No. of Beneficiaries approved 

(25th Feb 2019) 

1 Thatri 105 49 

2 Akhnoor 282 118 

3 Arnia 289 163 

4 Bishnah 243 228 

5 Ghomanhasan 143 94 

6 Jourian 198 64 

7 Khore 393 326 

8 Billawar 200 200 

9 Hiranagar 217 217 

10 Lakhanpur 14 12 

11 Parole 169 170 

12 Surankote 170 184 

Jammu division 



S.No Name of the Town 
No. of benf. approved  under 

BLC in HFAPoA 

No. of Beneficiaries approved 

(25th Feb 2019) 

13 Kalakote 250 250 

14 Nowshehra 125 114 

15 Sunderbani 123 82 

16 Thanamandi 213 136 

17 Banihal 175 154 

18 Batote 118 115 

19 Katra 120 100 

20 Reasi 119 98 

21 Bari Brahamana 151 90 

22 Ramgarh 190 192 

23 Vijay Pur 71 71 

24 Chenani 20 8 

25 Ram Nagar 153 183 

 Jammu Division 4251 3418 



S.No Name of the Town 
No. of benf. approved  under BLC in 

HFAPoA 

No. of Beneficiaries approved 

(25th Feb 2019) 

1 Achhabal 180 160 

2 Aishmuquam 520 194 

3 Duru Verinag 716 453 

4 Kokernaag 378 270 

5 Mattan 430 135 

6 Pahalgam 660 127 

7 Qazi Gund 240 190 

8 Seer Hamdan 645 209 

9 Bandipora 535 557 

10 Hajan 310 258 

11 Sumbal 462 477 

12 Gulmarg --- --- 

13 Kunzer 110 110 

14 Pattan 320 367 

15 Uri 225 225 

Kashmir Division  



S.No Name of the Town 
No. of benf. approved  under BLC 

in HFAPoA 

No. of Beneficiaries approved 

(25th Feb 2019) 

16 Wattergam 469 469 

17 Beerwah 348 327 

18 Chadoora 190 80 

19 Charar-i-Sharief 200 141 

20 Khansahib 145 127 

21 Magam 370 370 

22 Devsar 230 230 

23 Frisal 115 100 

24 Kulgam 1020 167 

25 Yari Pora 485 102 

26 Langate 378 378 

27 Awantipora 160 90 

28 Khrew 235 207 

29 Pampore 70 75 

30 Tral 347 283 

Kashmir Division 10522 6878 

Total State  14773 10296 



Completed Houses in Leh Town 



Poonch Town   
Beneficiary Name: Sarabjeet Singh 
Parentage: Sardar Chatter Singh 
Ward No : 8 
Component: BLC ς New House 
S. No of DPR:  66 of DPR-I 

Glimpses of completed Houses under BLC of various towns of Jammu Division 

Bhaderwah Town   
Beneficiary Name: Farooq Ahmed Butt 
Parentage: Jumma Kumhar 
Ward No : 10 
Component: BLC ς Enhancement 
S. No of DPR:  23 of DPR-II 



Glimpses of completed Houses under BLC of various towns of Jammu Division 

Rajouri Town   
Beneficiary Name: Anwar Hussain 
Parentage: Mohammad Din 
Ward No : 4 
Component: BLC ς New House 
S. No of DPR:  39 of DPR-I 

Kathua Town   
Beneficiary Name: Jasbir Singh 
Parentage: Chankar Singh 
Ward No : 5 
Component: BLC ς New House 
S. No of DPR:  41 of DPR-I 



YASH PAL WARD NO 8 KRISHAN LAL WARD NO 8 

YASH PAL WARD NO 8 PRITEM CHAND WARD NO 5 

R S Pora Town 



RATAN LAL WARD NO 7 RATAN PAUL WARD NO 9 

ASHOK KUMAR WARD NO 5 BADRI NATH WARD NO 5 


